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I. Introduction
The enabling legislation for the Capitol Area East End Complex, Government Code Section
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the
DGS's plan and the LAO report to consider whether to recommend to the DGS any changes in
the site design criteria, performance criteria, specifications or criteria for determining the winning
bidders.  Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625,
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly
progress report on the Capitol Area East End Complex.  Only exhibits relative to the current
report are included.  This report can be viewed on the DGS web site at:
http//www.legi.dgs.ca.gov/default.asp?mp=../Publications/main.asp.

To ensure the intent of the March 25, 1999, JRC Recommendations are satisfied, the DGS has
signed a LOU with the other agencies the JRC requested DGS to consult.  A copy of the LOU
was provided in both the July and October, 1999 reports.  Pursuant to the LOU, a draft of this
report was provided to the CEC, CIWMB, DHS, ARB.  Comments were received and
incorporated to the extent practicable.  Although the DGS did not incorporate all comments, the
department did not have issue with any comment received.

Contract agreement has been reached with each design/build team.  Clark/Gruen Design/Build,
Inc. has been contracted for the four office buildings occupying Blocks 171-174.  This team
includes Clark Construction Group with Gruen Associates as the architect of record with Forrar
Williams Architects providing local input.  Clark/Gruen was selected for their demonstrated
superiority in public sector work, the strength and depth of their on-site management team and
the outstanding expertise of their major subcontractors and design consultants.  Clark/Gruen's
proposed community outreach plan was judged most comprehensive and their overall proposal
was deemed to provide the best value to the state.

Hensel Phelps Construction Co. and Fentress Bradburn Architects, with Dreyfuss & Blackford
Architects providing local input, comprise the design/build team for the Block 225 office building
project.  Presenting a well-organized and comprehensive proposal, the Selection Committee
deemed this team to be superior, citing overall experience and expertise, demonstrated
expertise in complex window wall systems, commitment to project collaboration, an outstanding
safety record, and their commitment to green building measures.

A more detailed discussion of the Selection Committee's decision can be found in Exhibit A of
the January, 2000 Quarterly Report to the JRC.
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1. Design/Build Method
The Joint Rules Committee finds that use of the design-build method for the East End Project
was authorized by the enabling legislation.  It is incumbent upon DGS to meet the efficiency and
sustainability criteria outlined below to offset concerns about design-build.  The Committee,
therefore, will periodically review progress of the East End Project in order to ensure these goals
are met.

This quarterly report is provided to allow the committee to review the DGS
progress as required by Government Code Section 8169.5.

2. RFP and RFQ Evaluation Criteria (Retired – April, 2000)

3.             Periodic Updates   (Retired – January, 2000)

4.             Coordination with State Environmental Agencies
(Retired – April, 2000)

5.             SMUD Proposal (Retired – April, 2000)

6.             Life-Cycle Costs of Energy Efficiency Measures
The Committee recommends that when reviewing the costs of energy efficiency measures, DGS
review them in terms of savings over the life of the building, and measures, rather than in terms
of up-front costs.  The Committee further recommends participants explore and identify other
appropriate funding sources to augment the project funds.  Among other things, these sources
could include both public and private funds that are available for green building construction
and sustainable design features.

Oct 00 The CBE is drafting a revised proposal in response to comments received at
the last meeting with the DOF.  A progress meeting was held on October 20,
2000, to discuss progress of the revise proposal, general project milestones,
and the preliminary documents to be sent to the CBE.  The CBE reported that
the Lawrence Berkeley National Laboratory would participate in the
measurement of comfort and IAQ parameters as part of the study.  Several
ongoing CBE research projects on under-floor air distribution were cited as
possible inclusions in or expansions for the study.  These include:  task
ambient conditioning, under-floor air distribution case studies, room
temperature specification model, and under-floor air distribution cost analysis.
Other research projects cited as having relevance were speech privacy,
occupancy satisfaction survey, and impact of ventilation on productivity,
energy use, and health.  A final proposal is scheduled for completion by year
end.  The Green Team is working with the LBNL and the CBE in identifying
additional funding sources for this study.  Members of the Green Team will be
working with the DGS, the LBNL, and the CBE in the design and
implementation of this study.
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Jul 00 An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by the CBE were reviewed by the DOF.  A meeting has been scheduled
for July 25, 2000, between the CEB and DOF to address concerns of the proposed
testing methodology.  Results of this discussion and the accepted evaluation goals
and testing method will be reported in a subsequent Quarterly Report to the JRC.

Apr 00 As stated under item No. 15 of this report, the DOF requested that in order for the
underfloor ventilation in Block 225 to be funded on a demonstration basis, a
scientifically-based study be conducted to determine the benefits associated with
such a system.  As a result, the DGS has contacted the CBE at the University of
California, Berkeley, for this study.  The CBE has submitted a methodology to the
DGS to conduct an evaluation and comparative analysis of the raised access floor
and underfloor air distribution system for the Block 225 Office Building.  The Green
Team reviewed the proposed methodology and provided comments to the DGS.
Given the expertise of the members of the Green Team as well as their respective
departments and agencies, it is anticipated that the Green Team will be involved with
the final study design methodology and will provide consultation to the DGS and the
CBE throughout the study.  The CBE's evaluation goals and protocols are currently
under review by the DOF.  It is anticipated that this study will yield quantifiable data
to aid in future cost analysis.  Once approved by the DOF, a copy of the CBE's goals
and protocols will be provided in a future report.

Jan 00 The DGS is in the process of developing a formula and the procedures to
standardize the review of the life-cycle costs of energy-efficiency measures and
building systems for this and other projects.  Non-traditional methods of calculating
life-cycle costs will also be considered.  These methods include impacts to the
environment, indoor air quality, occupant heath and productivity, etc.  Once the
methodology is finalized and accepted by the DOF, it will be provided in this report.

Oct 99 The DGS attended a presentation on life-cycle costing methodology by the CEC to
the DOF on July 16, 1999.  The presentation covered a general review of process,
which included increased productivity considerations.

Jul 99 The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost
effective” by evaluating the savings over the life of the building or measure being
considered.  To ensure a consistent evaluation process, a life-cycle methodology
was included in the contract documents submitted to the Legislature in December,
1998.

As noted, the DGS and others are analyzing energy efficiency measures in regard to
savings over the life of the buildings.  Full assessment of additional funding sources
will occur upon consensus on the content of the criteria.

The issue of additional funding sources is tied directly to any measure that cannot be
included in the project, because the first cost of a measure does not fit within the
project’s budget.  Currently, we are evaluating a large number of recommendations
that were received from the CEC, CIWMB, DHS, and ARB.  Once analysis of the
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recommendations is complete, we can determine to what extent additional funding
may be required.  Participants in the Project Workgroup have agreed to present any
items requiring additional funding to the State Public Works Board for consideration
and approval of augmentation to the project’s current budget, not to exceed the 10
percent augmentation specified in statute.  The DGS and CEC will work with the
DOF regarding alternative methodologies for life-cycle cost analysis.

7.             Sustainable Design and Green Building Construction in the Issuance
of RFQs and RFPs (Retired – April, 2000)

8. Green Oversight Mechanism
The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.
This oversight mechanism would apply to the design-builder and DGS.

This mechanism should provide for review and input by the Department of Finance, the
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process.

Oct 00 On July 31, 2000, the DGS’s Management Team and members of the Green
Team attended a partnering session hosted by the Hensel Phelps team for the
Block 225 Office Building project.  The meeting focused on the ongoing design
efforts to reach conclusion on several critical design issues.  A copy of the
minutes from the partnering session can be obtained by contacting Kathryn
Welch, at (916) 327-7134 (kathryn.welch@dgs.ca.gov).
The Green Team continues their participation in the review of project specific
issues affecting sustainable design.  The Green Focus Group also meets to
discuss and resolve issues that affect both projects.  Meetings were held on
July 25, 2000, August 29, 2000, and September 27, 2000.  Meeting minutes are
attached as Exhibit A.
The DGS Management Team, the Green Team, and both design/build teams
entered into a Communication Protocol agreement whereby the protocol
explains the recommended communication procedures between the Green
Team and design/build teams and the DGS Management Team.  It allows direct
communications via e-mail with copies sent to certain individuals.  A copy of
the Communication Protocol agreement is attached as Exhibit B.

Jul 00 On May 31, 2000, the DGS’s Management Team and members of the Green Team
attended a partnering session hosted by the Clark/Gruen team for the Blocks 171-
174 Office Buildings project.  The meeting focused on the ongoing design efforts to
reach conclusion on several critical design issues.  The Green Team was requested
to identify those areas of specific concern on the Blocks 171-174 Office Buildings
project.  Those concerns were:

•  Sharing information between project teams viewed as successful in addressing
green issues.
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•  Involvement of the Green Team in the selection of the commissioning agent for
the Clark/Gruen team.

•  Involvement of the Green Team in the landscape as it pertains to design,
materials management, and water conservation.

•  Establishment of the communications protocol between the State Management
Team, the Green Team, and the Design/Build Teams during concurrent design
review and construction activities.  A finalized protocol will be included in a
subsequent Quarterly Report to the JRC.

•  Utilizing electronic document review when possible.

•  Collection of information for future case studies.

•  Development of procedures and practices for the prevention of mold during
construction.

•  Support of LEEDS 2.0 rating system as a performance-based tool .

•  Assurance of the continued involvement of Clark/Gruen's green consultant.
These items were discussed at the June 27, 2000, Green Focus Group meeting,
below, and will be incorporated into the process or essentially resolved.
A similar partnering session for the Block 225 Office Building project will be held in
July, 2000.
On June 27, 2000, representatives of the DGS, the Green Team, and both
design/build teams attended the Green Focus Group meeting to discuss and review
green issues common to both projects.  Meeting minutes are attached as Exhibit A.
The Green Team also participated in the following meetings and received the
following documentation:

•  Block 225 Waste Management Plan, issued May 18, 2000, comments received
June 13, 2000.

•  Block 225 Commissioning Plan, issued June 8, 2000, comments received June
22, 2000.

•  Systems Confirmation Meetings on the mechanical, electrical, plumbing systems
for both the Block 225 and Blocks 171-174 Office Buildings projects, June 20,
2000.

•  Recycled Content Issues memo, dated June 22, 2000.

•  Blocks 171-174 MEP Systems Confirmation Submittal, issued June 28, 2000.

Apr 00 The DGS, CEC, CIMWB, ARB, and DHS (a.k.a. Green Team) met on March 22,
2000, to finalize the oversight role of the Green Team during the development of the
construction documents, construction, and occupancy of the project.  The Green
Team will be afforded the opportunity to review and comment on the development of
the working drawings, including submittals, change orders, via a web-based
management system.  The Green Team will also participate in regularly scheduled
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progress meetings and system confirmations.  A copy of the oversight agreement is
attached as Exhibit A.

The RESD/PMB's project summary provided at the monthly status meeting with the
DOF and the project's Executive Monthly Reports transmitted to the DOF and the
LAO provides project status information.  Issues relating to green building measures
will be specifically noted for review and input from the DOF and the LAO.

On March 23, 2000, the Green Team attended a Systems Confirmation Conference
for the Block 225 Office Building project.  Representatives of the CIWMB also
participated in the pre-bid conference for the demolition contract for the Blocks 171-
174 project.  Additional meetings are scheduled for both projects during the working
drawings phase.

A Green Focus Group has been formed consisting of representatives from both
design/builders, the DGS, and the Green Team.  The Green Focus Group will
address and coordinate the green efforts of both projects.

Jan 00 The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the oversight
mechanism methodology that will be utilized during the construction phase of the
East End Complex.  The DGS will continue to work with the CEC, CIWMB, DHS, and
ARB.  While the DGS does not expect issues to arise affecting green issues during
contract negotiations, the DGS has committed to discuss such issues with these
agencies.  Additionally, enhancements not included in the Design/Builders' proposals
will be discussed as possible changes to the contract and will utilize the green
oversight mechanism, as applicable.

Oct 99 Consensus was reached as to the content of the criteria.  The criteria were included
in the Request for Proposal documents.  The CIWMB is charged with developing the
“green oversight mechanism” for final discussion and adoption.

Jul 99 Once consensus as to the content of the criteria is reached, the roles for the green
oversight mechanism will be developed.  The LOU commits the DGS to work out a
process to ensure compliance.  The approach will depend on the particular items that
are included in the project and the timing of additional funds that may be available.

During the contract documents review phase we are and will continue to refine the
measures into requirements of the base building wherever possible.  The instructions
for the “enhancements” section of the proposals will include those measures that
remain desirable and may be accomplished through inclusion as an enhancement.

In addition to the processes outlined above, we have and will continue our practice of
briefing the DOF and LAO on the progress of the project.  All these agencies receive
copies of the monthly reports.  The DGS has agreed to share the Quarterly Update
documents to the CEC, CIWMB, DHS, and ARB prior to issuance.  To formalize the
relationship throughout the project, final documents submitted will include items of
agreement, those in progress and those of disagreement.
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9. DGS, CIWMB, CEC, DHS and ARB
Agreement  (Retired – January, 2000)

10.           Executive Complex  (Retired – January, 2000)

11.           Transportation and Parking
The Committee finds that DGS should continue to reduce the negative transportation impacts
and parking shortages created by the East End Project.

Oct 00 Nothing new to report.

Jul 00 An initial study of adding parking structures to the peripheral lots has been forwarded
to RESD's Asset Planning and Enhancement Branch for further review.

Apr 00 Both design/build teams have initiated traffic management plans with the City of
Sacramento.  These plans address the impacts and mitigations on traffic during
construction.  The City of Sacramento has initiated a traffic calming program in the
area with the cooperation of the design/builders.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 The DGS is continuing its efforts in this regard and will report on substantial progress
when it is made.

12.           Francis House Relocation (Retired – April, 2000)

13. Neighborhood Impacts
The Committee finds that projects of this magnitude when introduced into an existing
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in
line with the ULI’s recommendations, include consideration of after hours activities (and the
potential lack of them) when formulating a design.  Further, the Committee finds that mixed-use
is a valuable means to maintain such an atmosphere, and recommends DGS continue to
consider ways to include mixed uses in the project.

Oct 00 On August 17, 2000, the DGS met with the Department of Rehabilitation's
Deputy Director, BEP staff, and vendor representatives to further explain
business opportunities available to the BEP at the East End Complex.

The model was on display to illustrate the orientation and ambience of the
Complex as a whole, and was used to help point out the locations of proposed
retail spaces.  Revitalization of the neighborhood by having retail tenants who
can invigorate the area after, as well as during, regular business hours was
explained in terms of what that meant to the BEP and its approach to operating
space in the Complex.  It was noted that these requirements are dictated in the
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EIR and requested by the City of Sacramento and the surrounding residents
themselves.  The BEP agreed that it could be looking "outside the box" of
normal operation for its vendors and would expect that the higher-end food
services would be provided by the private sector.

Locations of vendor carts in lobby areas with full access to conference
facilities, break areas, and the buildings’ exteriors, as well as vending machine
opportunities throughout the Complex of state offices were presented and
discussed very positively.  Further discussions will help assist the BEP to
make the determinations as to where they can best create opportunities for
their vendors, and their vendors can best serve the employees, building
visitors, and surrounding neighborhoods.

The second addition of the neighborhood newsletter was issued in September,
2000.  A copy of the newsletter is attached as Exhibit C.

On July 27, 2000, the Blocks 171-174 design/builder, Clark/Gruen, held its
second neighborhood update meeting to review the project's progress to date
and inform the neighbors of upcoming construction activities.  The meeting
was attended by approximately 25 people from the immediate neighborhood.

The East End Joint Use Working Committee (Committee) met seven times
between June, 1999, and January, 2000.  The Committee consolidated a
number of issues into categories and determined that utilizing the task force
approach would be an ideal way to focus on the specific issues.  The task
forces formed were:  Office and Building Space, Parking and Transportation,
BEP Coordination, Management Structure, Retail and Plaza Usage, and
Community.  Lacking a decision from the BEP, the Committee determined the
efforts to identify possible retail uses and opportunities within the Complex
would not be effective.  However, it was determined that any activity discussed
by the task force would be possible without major modification to the building
infrastructure.  A list of the suggested retail and joint uses that came from the
Committee meetings is attached as Exhibit D.

Jul 00 On April 26, 2000, the DGS met with the Director of the BEP to discuss the
opportunities available within the parameters of the design.  A follow-up meeting is
tentatively scheduled for August, 2000.

The first addition of the neighborhood newsletter was issued in June, 2000.  A copy
of the newsletter is attached as Exhibit B.

The community can also follow the progress of the Capitol Area East End Complex
via the Internet on the following public access web sites:

DGS/RESD, "East End Home Page" –  www.dgs.ca.gov
Clark/Gruen –  www.clark.constructware.com
Hensel Phelps – caeeb225.com



Capitol Area East End Complex
Cumulative Quarterly Report to the

Joint Rules Committee

October, 2000
Page 9

Beginning in June, 1999, the Joint Use Task Force consisting of members of the
DGS, City of Sacramento, Downtown Partnership, Convention Center, CADA, and
the CAC met on a regular basis to identify and discuss concepts for possible joint
use activities.  The concepts primarily focused on activities that would facilitate the
community use of the East End Complex.  Of particular interest were possible uses
after hours and on weekends.  The initial work of the task force will be completed by
a compilation of suggested joint uses.  This list will be included in the next quarterly
report.  It was clearly evident that many of the suggested joint uses required
administrative policy determinations and will be respectively elevated through each
agency. In addition, the possible effect on the tax-exempt status of the funding bonds
for the project needs to be determined by bond counsel.  The final determination of
what joint uses are implemented will be made in the context of these parameters.

Apr 00 A final report by the Joint Use Task Force is being prepared and will be included in a
future report.  The suggested joint uses will be reviewed with the DOF and the
PWB's bond counsel for possible effects on the tax-exempt status of the bonds.

As stated in Item No. 16 of this report, a project introduction meeting was held on
March 22, 2000, for the residents of the Dean Apartments.  The meeting was well
received.

A general project introduction meeting was held at the job site on April 3, 2000.  Over
300 invitations were sent or delivered to residents and businesses adjacent to or
near the project.  Approximately 55 neighbors attended the meeting.

On April 7, 2000, the DGS Interim Director, Cliff Allenby, sent letters to the members
of the Legislature and Governor's Office notifying each of the commencement of
construction activities.

Copies of the letters sent to the neighbors, the Legislature and the Governor's Office
are attached as Exhibit B.

The first issue of the neighborhood newsletter is being prepared.  A public access
web site for up-to-the-minute project information is under construction.  The web site
address and a copy of the newsletter is anticipated for inclusion in the July, 2000
Quarterly Report to the JRC.  If there are interested citizens who would like
additional project information or would like to be placed on the newsletter mailing list,
please contact the on-site state management office at (916) 323-8447.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss
joint-use operating arrangements for the shared facilities of the project.

14.           Periodic Monitoring of Recommendations (Retired – January, 2000)
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15.           Project Enhancements
The Committee recommends that the Legislature consider a further augmentation for the East End
Project to provide for additional housing, higher quality materials, enhancements to make the
neighborhood more pedestrian friendly, and other mitigation measures.

Oct 00 Nothing new to report.

Jul 00 An analysis of the underfloor air distribution system and a preliminary proposal for a
field study by CBE were reviewed by DOF.  A meeting has been scheduled for July
25, 2000, between DOF and CBE to address concerns of the proposed testing
methodology.  Results of this discussion and the accepted testing and evaluation
goals will be reported in a subsequent Quarterly Report to the JRC.

Apr 00 The DOF has agreed to the inclusion of an underfloor air distribution system to the
Block 225 Office Building project, subject to acceptable testing and evaluation goals
and protocols.  An analysis of the underfloor air distribution system and a proposal
for a field study by the CBE of the impacts of the raised floor system as provided to
the DOF will be included in the July, 2000 Quarterly Report to the JRC.

A discussion on the underfloor air distribution system by the Green Team is attached
as Exhibit C.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 As noted in Item 13, it is anticipated that the discussions with local government will
help the DGS identify both statutory changes and funding needs that could benefit
the community.  Those items will be reported to the JRC.

The DGS will continue to work with the Legislature and other affected parties to help
identify funding needs that could benefit the community and the Capitol Area East
End Complex.

16. Significant Accomplishments and Schedule
The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition
to the report.

Note:  Design and construction-related activities will be carried for one quarter
after the initial reporting period.
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Oct 00 Project Schedule

Major milestones are as follows:

Jan/98 Selection of Primary Consultants Complete

Jul/98 PWB Approval of Block 224 Garage PPs Complete

Nov/98 Award Design/Build Contract for Block 224 Garage Complete

Nov/98 Complete PPs for Blocks 171-174 and 225 Complete

Dec/98 Submit Mandated Package to Legislature Complete

Dec/98 Block 224 Start Construction Complete

May/99 PWB Approval of PPs, Blocks 171-174 and 225 Complete

Jan/00 Award Design/Build Contracts for Blocks 171-174 and 225 Complete

Jan/00 Block 224 Garage – Complete Construction Complete

Feb/00 Start Construction, Blocks 171-174 and 225 On Schedule

Boiler Replacement – Award Design Contract Pending

Off-site Utility Package – Award Design Contract Pending

Boiler Replacement – PWB Review Pending

Boiler Replacement – Start Construction Pending

Off-site Utility Package – PWB Review Pending

Off-site Utility Package – Start Construction Pending

TBD Boiler Replacement – Complete Construction

TBD Off-site Utilities – Complete Construction 

Mar/03 Complete Construction/Occupy All Facilities

Block 225 and Blocks 171-174 Office Buildings

Oct 00
•  In response to a Request for Qualifications and subsequent Request for

Proposal, the Art Selection Panel interviewed five prospective art
consultants.  Based on a selection process that included qualifications, a
preliminary management plan, and a proposed fee, the Panel selected
Tamara Thomas, Fine Arts Services, Inc., of Los Angeles.

•  Discussions with the SMUD have continued this month regarding electrical
service to be provided to the project.  A 21kv system has been determined
to be the most appropriate selection.

•  The City Technical Committee continues their biweekly meetings to work
on common issues such as off-site utilities, traffic, tree relocation, and
emergency response.  This Committee includes the State Management
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Team and representatives of the City of Sacramento, the CADA, the
CalTrans, the Regional Transit, and the Design/Builders.

•  The SBE/DVBE Utilization Plans:  As of September 31, 2000, the teams are
reporting the following progress against their total commitments:

   Percentage of the  Percentage of the
Contractor SBE Commitment DVBE Commitment
Hensel Phelps  22.5% 49.5%
Clark/Gruen     26%      3%

Block 225 Office Building:
•  The Block 225 design/build team, lead by the Hensel Phelps Construction

Co. (Hensel Phelps) and the Fentress Bradburn Architects (Fentress
Bradburn), submitted their Bid Package #3 documents on August 28, 2000,
for core-and-shell drywall, core-and-shell doors and hardware, fireproofing,
miscellaneous metals, masonry, and loading dock and waste handling
equipment.  The State Management Team reviewed these progress
documents and will provide comments on October 2, 2000.  Applicable
comments will be incorporated into the Bid Package #4 documents for
those elements of the building not yet procured, and issued to the State
Management Team at the end of October, 2000.  The 100 percent complete
construction documents are scheduled for release upon completion of the
tenant improvement plans.

•  The SMWM, space-planning architect on the Hensel Phelps/Fentress
Bradburn team, and the DGS are currently working closely with the DOE on
the schematic design.

•  The SMWM, in the capacity of sustainable design architect on the Hensel
Phelps/Fentress Bradburn team, submitted on July 14, 2000, Section 01350
entitled "Special Environmental Requirements."  This section includes
special "green" practices related to energy efficiency, indoor air quality,
and resource efficiency.  Section 01350 was reviewed and approved by the
State Management Team.  The Hensel Phelps is also preparing their second
draft of the Block 225 Commissioning Plan.  This updated plan will include
building systems that have been more fully detailed since the June, 2000,
submittal.

•  The Dreyfuss & Blackford, interior architect on the Hensel Phelps/Fentress
Bradburn team, continues to refine elements of the interior architecture.
Upon finalization of the color and material selections, the team will present
the color pallet to the DGS for review and comment.

•  On July 15, 2000, Hensel Phelps placed 3,800 cubic yards of concrete for
the first of two mat slab concrete pours.  This 11-hour operation required
the team to begin work at 2:00 AM and included 78 concrete trucks and
4 concrete pumps.  On August 5, 2000, Hensel Phelps placed 3,420 cubic
yards of concrete for the second of two mat slab concrete pours.  This
10-hour operation required the team to begin work at 2:00 AM and included
approximately 70 construction workers.  The City of Sacramento briefed
the City Council prior to each placement and provided a code enforcement
officer during the work.  Neighbors were offered a night in a local hotel.
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Those wishing to remain were given a designated viewing area with
construction personnel on hand to answer questions.

•  Dewatering of the Block 225 project continues through October, 2000.  The
wells are fitted with pumps that discharge underground water away from
the site so work can continue for the building's foundation.

•  The 12-inch water line replacement installation was completed by the end
of July.  Street paving was completed by August 11, 2000.  This new line
will provide service to the new office building and support the additional
required fire hydrants.

•  Installation of reinforcing material on the basement walls for the shotcrete
operation was completed in September.  Shotcreting is a process by which
concrete is "shot" from a hose onto the reinforced wall.

•  Backfill of the basement ramp and the concrete placement was completed
in August, 2000.  The ramp allows access and egress for the steel erection
crane.  The steel is expected to be delivered in late October.

•  The SMUD issued their "commitment letter" and preliminary design for
infrastructure around the Block 225 site and for the connection of the
buildings transformer vault to the switch vault located in the sidewalk at
the alley on 14th Street.

•  Structural excavation for the retail area began September 1, 2000.  The
retail portion of the building, located at the corner of 14th and O streets, is
utilizing a conventional slab-on-grade type of foundation.  The concrete
footings were placed on September 25, 2000.  A portion of the slab will be
left unfinished to allow for infrastructure flexibility until a tenant has been
identified.

•  Structural steel fabrication began this month.  The first delivery is expected
to arrive at the site at the end of October.  Erection will begin at the
northern portion of the site and move south.

Blocks 171-174 Office Buildings:
•  The Clark/Gruen Design/Build, Inc. (Clark/Gruen) submitted their 50 percent

complete set of construction documents dated August 8, 2000.  The State
Management Team is reviewing the documents and providing comments to
the Clark/Gruen Team.

•  The design of phases II and III of the off-site utilities is complete with costs
submitted to the State Management Team in September. The Clark/Gruen
was directed to proceed with this work on a time and material basis.

•  The structural construction documents were completed in September,
2000.  The Clark/Gruen is proceeding with structural steel fabrication and
procurement of the cast-in-place concrete work based on these
documents.

•  The design for the below-grade waterproofing and plaza level
waterproofing has been completed utilizing a bentonite system.  This work
is out for bid.

•  The State Management Team requested the Clark/Gruen Team investigate
all viable foundation methods that would be less disruptive to the
neighborhood than pile driving from a noise and vibration perspective.
During the month of August, 2000, the Clark/Gruen and the State
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Management Team selected a cast-in-place auger pile foundation system
as being the most appropriate for the subsurface soil conditions.

•  The Clark/Gruen submitted for the state's approval qualifications for the
NABCO, to be their full-time building commissioning agent during the
design phase of the project and oversee the commissioning activities.  The
State Management Team and the Green Team are currently reviewing their
qualifications.

•  The State Management Team asked the Clark/Gruen to prepare a
preliminary design for a proposed below-grade tunnel connecting
Blocks 171 and 172 to Blocks 173 and 174.  The Clark/Gruen team
submitted a proposal and has been given the authorization to proceed.
The work will begin later this year.

•  Remediation, deconstruction, and demolition were completed on all four
blocks in August.  Building materials were separated for recycling and
reuse off-site in an effort to divert as much material from landfills as
possible.

•  The bid package for Shoring and Excavation was awarded to the Ramco
Engineering & Environmental Contracting Inc. of Sacramento.  The Ramco
began installing dewatering wells.  Similar to the Block 225 Office Building
project, the wells will discharge underground water away from the site so
excavation can continue for the building foundations.  Shoring and
excavation activities on the four block site will continue through October.

•  Applied Earthworks completed the archeological investigation in
September, 2000, on the four block site.  Locations for investigation were
identified from records dating back to the nineteenth century.  Additional
security was provided to protect the sites at night.

•  Phase I utility work continues in the south alley between N Street and
Capitol Avenue with the installation of temporary water and roadways.
Traffic control devices have been placed on 16th Street for cutting utilities
below the street.  This work is expected to continue throughout the
remainder of the year.  The Clark/Gruen is working with the CADA to keep
local residents and businesses informed of the construction activities.

•  An independent landscape consultant to the DWR met with members of the
Green Team, the State Management Team, and the master architect,
Johnson Fain Partners, to discuss landscaping alternatives.  It was decided
that the overriding design parameter to treat the Capitol Avenue median as
an extension of Capitol Park precludes major changes to the median
landscaping and that certain plant selections may be reevaluated.  A final
design for the median is scheduled for review by year end.  The designers
have agreed to fully investigate sustainable design within the above
mentioned parameter.

•  Additional sustainable issues were proposed to eliminate perimeter heating
and a reduction of airflow capacity.  Both measures were withdrawn by the
design/builder.  Additionally, broadloom versus tile for carpet is being
considered.  The recycled contents, indoor air quality, and performance
characteristics of various brands of broadloom carpets are being
investigated.
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One Year Ago This Quarter:
•  Block 224 Parking Garage – Crews continue to install heating, ventilation,

and air conditioning in what is now the CADA offices.
•  Blocks 225, and 171-174 – On July 22, 1999, the DGS issued a News

Release formally identifying those design/build teams that will advance to
the RFP phase.

•  The DGS submitted the first JRC quarterly report to the Governor’s Office
on June 30, 1999.

•  Block 224 Parking Garage – Crews ‘topped-off’ the parking structure
marking the structures highest elevation.

•  Blocks 225, and 171-174 – Mandatory Pre-Submission Meetings were held
on August 24, 1999, for the Block 225 and August 25, 1999, for the Blocks
171-174 project.

•  Block 224 Parking Garage – Installation of the board-formed pre-cast
concrete panels begins along the P Street facade.

•  Blocks 171-174 and 225 – the DGS issued Addendum #1 incorporating the
requirements to prepare and submit a SBE/DVBE Utilization Plan as part of
the Design/Builder’s proposal and the inclusion of an Owner Controlled
Insurance Program (OCIP).

Jul 00
•  On May 26, 2000, the City of Sacramento recorded the Resolution with the

Sacramento County Clerk, thereby abandoning the portion of Capitol Avenue and
the two alleys between 15th and 17th Streets.

•  The first addition of the neighborhood newsletter was issued in June 1, 2000.
•  The City Technical Advisory Committee, a forum to bring construction related

issues and decision makers together in order to expedite review, permitting, and
approval, continues to meet regularly.  Members include DGS, City of
Sacramento, Caltrans, Regional Transit, and the design/build teams.

•  The State Management Team selected Verde Oliva, an alternate exterior stone
for the Lake Placid Blue stone specified in the RFP criteria documents.  Impala
Black was selected as an alternate to the Academy Black Granite.

•  An alternative to steam line connection to the Central Plant is under study.

Block 225 Office Building:
•  The Block 225 Design/Build Team submitted their 50 percent complete

construction documents in May, 2000.  Comments to the 50 percent construction
documents submittal will be incorporated into the 90 percent complete
construction documents, which are due the end of July.

•  Bid Package No. 1, Elevators and Window Washing Equipment, was awarded on
May 2, 2000.

•  Bid Package No. 2, Fire Protection, Metal Deck, Metal Stairs, and Below-grade
Waterproofing, was awarded on May 23, 2000.

•  Bid Package No. 3, Core and Shell Drywall, Core and Shell Doors and Hardware,
Fireproofing, Roofing, and Miscellaneous Metals, will be released for bid in late
summer.
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•  Dewatering of the site continues through September, 2000.  The wells are fitted
with pumps that discharge underground water away from the site so construction
activities of the foundation can continue.

•  Mass excavation and soil nailing of the retaining wall was completed in May,
2000.

•  The services of professional archeologists were utilized to observe the site during
mass excavation.

•  SMWM, space-planning architect on the Hensel Phelps/Fentress Bradburn team,
and DGS completed tenant programming for the DOE in May.  Final
programming, space plans, and stacking plans were completed in early June.
SMWM made presentations to the tenant representatives in mid June.

•  Dreyfus & Blackford, interior architect, continues to refine elements of the interior
architecture.  Upon finalization of the color and material selections, the team will
present the color pallet to DGS for review and comment, which is anticipated by
the end of July.

•  The new 12-inch water line permits were issued the last week in May.
Installation began in June and is scheduled for completion the end of July.

•  The first structural concrete was placed in June at the SMUD transformer value
and at the interceptor pits.

•  Installation of reinforcing material began in June in preparation for the first of two
mat foundation concrete pours.

•  The first of two mat foundation concrete pours (southern portion of the site) was
completed on July 15, 2000.  The second (northern portion) mat foundation
concrete pour is scheduled for August 5, 2000.

Blocks 171-174 Office Buildings:
•  The Clark/Gruen team submitted their initial Systems Confirmation report for

foundations, structure and exterior closures, and mechanical and electrical
systems on April 12, 2000.  The updated report that address mechanical and
electrical systems was submitted on June 20, 2000.

•  Capitol Avenue was closed to auto and pedestrian traffic on June 2, 2000.
•  The Geotechnical Site Investigation report was received with the Subsurface

Investigation and the Soil and Groundwater Management Plan on May 30, 2000.
The report determined that the Blocks 171-174 site does not allow for the use of
a mat slab foundation system.  The state has requested the Clark/Gruen team to
investigate all viable foundation systems that would be less disruptive to the
neighborhood than pile driving.

•  The deconstruction and demolition bids were received on May 4, 2000.
Remediation, deconstruction, and demolition began on the four-block site the first
week of June, 2000.  Common building materials are being separated for
recycling and reuse off-site in an effort to divert as much material from landfills as
possible.  This activity is scheduled through the end of July, 2000.

•  The City of Sacramento Arborist approved the Tree Management Plan on June
19, 2000.  Coordination efforts began in June, 2000, in preparation for the
relocation of ten California Fan Palm Trees from Blocks 172 and 174.  Beginning
the first week of July, 2000, the palm trees were relocated to specific locations
identified by the State Arborist around Capitol Park.
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•  The bid package for Shoring and Excavation was submitted for state review on
May 24, 200.  The bid period began on May 30, 2000, with a mandatory pre-bid
meeting with potential subcontractors being held on June 1, 2000.  Bids were
opened on June 26, 2000.

•  The Foundation bid package was released to potential bidders on July 3, 2000.
•  The Clark/Gruen team reviewed roofing system alternatives and decided to

utilize the elastromeric system as specified in the RFP Criteria Documents.
•  Ai, space planning architect on the Clark/Gruen team, and DGS continue the

tenant programming validation and space planning efforts through the month of
June for the Departments of Health Services and General Services.  Final review
is scheduled for completion in July, 2000.

•  Archeological investigation on the Block 172 site began in June, 2000.  Locations
for additional investigation are being identified from records dating back to the
19th Century.  Completion of the archeological investigation is scheduled for the
end of July, 2000.

•  Phase I of the off-site utility work is being reviewed by the City of Sacramento.
The design of phases II, III, and IV of the off-site utilities is underway and
expected to be completed the end of July, 2000.
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II. Comments from the CEC, CIWMB, DHS, and ARB

Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a
draft of this report was provided to these agencies.  Comments received to the draft report are
provided herein.

Oct 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated
into this report.

Jul 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Apr 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Jan 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.

Oct 99 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.
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Green Focus Group Meeting Minutes and Action Items
Dated:

July 25, 2000
August 29, 2000

September 27, 2000



MEETING MINUTES

Project: [112080] Capitol Area East End Complex

Meeting #: 112080-

Green Team - 002

Prepared by: Meeting Type: Progress Meeting

Subject: Green Team Focus Group Location: Clark Trailer

Date: 7/25/2000 Time: 9:30 AM

Meeting Attendance

Company Attendee Attended Company Attendee Attended

3D/International Joe Cabral Department of General
Services

Jack
Richardson

3D/International Joe Griffin Department of Health
Services

Leon Alvantis

3D/International Jim Ogden Department of Water
Resources

Art Carvajal

ARB Steve Hui Fentress Bradburn
Architects

Greg Gidez

California Energy
Commission

Gary Flamm Gruen Associates Debra Gerod

California Integrated
Waste Management

Board

Ken Decio Hensel Phelps
Construction

Michael
Bergevin

California Integrated
Waste Management

Board

Rick Muller Hensel Phelps
Construction

Aaron Hall

California Integrated
Waste Management

Board

Dana Papke JFP Jeff Averill

California Integrated
Waste Management

Board

Melvin Ries KMI Kelly Ingalls

Capital Engineering Lowell Shields PSB/Energy Assessments Mike Langley
Clark Construction Group,

Inc.
David Young Rocky Mountain Institute Huston

Eubank
Clark Construction Group,

Inc.
Marc Kersey SMWM Anthony

Bernheim
Department of General

Services
Mike Meredith SMWM Marian Keeler

Taylor Engineering Jeff Stein



Item #: 1.1
Presently the Focus Group is looking for a new leader.
M. Meredith will not be able to fill this role, and we are
presently looking for a new leader.
7/25-Joe Griffin of 3D/I has been chosen as the new
focus group leader.

For Information Only.
Date: 6/27/00
Due Date:
Date Resolved:
Complete:            

1.2 HP Efforts
Item #: 1.2
Site Waste Management Program
1. Specifications Section 01565, Site Waste
Management Program, has been developed.
2. HP team has developed a Site Waste Management
Program. To date, its implementation includes the
following major demolition materials that have been
100% recycled: Soil, asphalt.
3. Other products to be managed include cardboard and
other packaging materials as well as new construction
waste.
4. The HP team's Site Waste Management Program has
been reviewed by the State and the HP team is revising
it per their comments.
5. HP team will have source separated dumpsters to
facilitate 100% recycling of selected specified materials.
6. HP team feels confident that they will exceed the 75%
by weight diverted from landfill requirement stated in the
RFP

B. Materials Selection
1. Explanation of the State's Buy Recycled Campaign
and how this law will be adhered to by the team and
reported to the CIWMB.
2. IAQ Emission Testing Issues are being developed
by the HP team's IAQ consultant and will be included
In Special Environmental Requirements section of the
specifications.
3. Section 01350, Special Environmental Requirements
summarizes the recycled content and IAQ emissions
requirements.
4. Core and shell materials are being researched and
reviewed.
5. Tenant improvement materials are being researched
to ensure that materials meet recycled content and
emissions guidelines of Section 01350.
6. The HP team has developed a checklist to track the
inclusion of the proposed enhancements in the project.

C. Energy Issues
1. Department of Energy (DOE) -2 Model for the
competition was done
2. Second DOE -2 Model currently being done
a. Occupancy schedules
b. Daylighting
c. HVAC
d. Operating characteristics
3. Third DOE -2 Model at the end of the construction

Responsible Parties:
Hensel-Phelps Construction

Date: 6/27/00
Due Date:
Date Resolved:
Complete:            



documents phase.
a. Post-HVAC and lighting design drawings
b. Need decision on steam loop in order to finish the
third DOE 2.
4. HP team and Clark team participated jointly in the
development of the Central Plant Life-Cycle Cost
Analysis.
5. Energy Conservation
a. Steve Taylor has been preparing the specifications for
an efficient and cost-effective chiller.
b. Underfloor air has been included.
c. Photovoltaics are being researched.
d. Building and IAQ Commissioning
1. Commissioning Plan has been developed. It has been
submitted to the State and this phase of it will be
finalized by August.
2. The HP team is ready to begin implementing
documentation for Design/Construction Documents
Phase. The mechanical specs will be reviewed for
commissioning issues.
3. The HP team asked if the Building Operating
Engineer(s) have been selected, because they need to
be part of the Commissioning process.

1.3 Clark/Gruen Efforts
Item #: 1.3
Representatives from Clark and Gruen Associates
reported on Green issues:
-Landscape redesign is being reviewed; space usage is
being redefined, using ideas from DGS and C/G.
-Palm Tree Relocation plan is being executed, and trees
are being moved to Capitol Mall. Additional trees are
being boxed and moved.
-Demo. subcontractor is separating items on site, and
we plan on exceeding goals of 75% of weight to not go
into a landfill. Materials include asphalt, brick, etc.
-QA/QC director is monitoring closely destination of
items.
-Pile plan is still being determined, where auger piles
would increase noise pollution, but system is still to be
decided.
-Commissioning Agent is still to be determined. Clark is
looking for someone to monitor all pertinent subs, on a
full-time basis. Interviews are still being executed.
7/25- Training for Green Team members will be
scheduled over the next two weeks.
-Potential product matrix was presented, including items
that were included in the RFP, and the search for
potential suppliers. If additional options for products can
be suggested for use by the Green Team, Clark/Gruen
is welcoming suggestions.

Responsible Parties:
Clark/Gruen Design/Build Inc.

Date: 6/27/00
Due Date:
Date Resolved:
Complete:            



1.4 Communications
Item #: 1.4
Green Team requests that all submittal reviews be
completed electronically. More review on the details of
the process are to be discussed. 3DI distributed flow
chart of submittal process. DGS/3DI is concerned with
the communication directly between the design/builders
and Green Team. It was decided that direct
communication can exist between the two groups, while
keeping DGS is still actively aware of issues, and
demands.
7/25-Clark/Gruen brought up issue of turn-around time
of 15 days for submittals. State clarified that they are not
in a position for approval, and should be included in for
information only, as directed by the RFP. The approval
and thorough review process stands within the
design/builder responsibility realm. Certain items, like
commissioning, will certainly need to be more thoroughly
reviewed by the State and Green team, more than other
items. The Green Team is more interested in items to be
included in Case Study. It will not be necessary, or
desirable to have a formal "approval" process for the
Green Team, but more a "review and comment"
process. Deadline set for finalizing design review
process (communication protocol) as 8/15/00.
Websites are in progress, and are good sources for
information. It has been decided that drawings and
specifications will be transported by paper and
CD-Rom.

All Team Members. Date: 6/27/00
Due Date:
Date Resolved:
Complete:            

1.5 Case Study
Item #: 1.5
The Waste Management board would like to use this
project as a case study, and needs to help of DGS to
compile items to be included.
7/25-It was suggested that the documents will be
available for use by the Green Team for their case
study. The items/product information will be available,
but the cost comparisons will be more difficult to
produce. Extended preparation would be necessary to
compare normal vs. green products, which was not
included in Contract Documents. The Energy
Commission is interested in the modeling of Block 225.
Green Team expressed wishes that hard numbers will
not be necessary, but more main ideas. A list of
requirements for the study will be submitted by the
Green Team to DGS.

All Team Members Date: 6/27/00
Due Date:
Date Resolved:
Complete:            

1.6 DOE2 Modeling
Item #: 1.6
State's compliance with DOE2 modeling, and state’s
buying off of assumptions. If Green Team sees an issue
not being addressed by the RFP, then they should bring
that to their attention. When a team submits a model,

All Team Members Date: 6/27/00
Due Date:
Date Resolved:
Complete:            



then a preliminary review is necessary to eliminate later
issues.
7/25-DOE2 Modeling – HP team updated ideas/plans for
modeling at Block 225. Energy Commission is very
concerned about modeling, and assumptions being
made. Design/build teams to research areas for DOE2
modeling options. A separate meeting to discuss
modeling will be scheduled.

1.7 DOE2 Modeling
Item #: 1.7
The qualifications to meet the requirements of LEED will
be addressed. The DGS/Green Team does not
disapprove of the LEED approval, and encourages the
design/builders to obtain this recognition, but does not
require it.
7/25-It has been decided that if the design/builder teams
wish to file for LEED certification, the State will not
object. Minimal fees will be the responsibility of the
teams.

All Team Members Date: 6/27/00
Due Date:
Date Resolved:
Complete:            

2.1 Next Meeting
Item #: 2.1
August 29th will be the proposed next meeting for the
Green Team Focus Group, at 9:30am, at the Clark
Trailer Conference room.

Date: 7/25/00
Due Date:
Date Resolved:
Complete:            

Distribution: Debra Gerod, Gruen Associates
Ingrid VonBurg, Clark Construction Group, Inc.
Jack Richardson, Department of General Services
Jim Ogden, 3D/International
Joe Cabral, 3D/International
Joe Griffin, 3D/International
Marc Kersey, Clark/Gruen Design/Build Inc.
Mike Meredith, Department of General Services
Richard Teramoto, Department of General Services



MEETING MINUTES

Project: [112080] Capitol Area East End Complex

Meeting #: 112080-

Green Team - 003

Prepared by: Meeting Type: Progress Meeting

Subject: Green Team Focus Group Location: Clark Trailer

Date: 8/29/2000 Time: 9:00 AM

Meeting Attendance

Company Attendee Attended Company Attendee Attended

3D/International Joe Cabral Department of Health
Services

Leon Alvantis

3D/International Joe Griffin Department of Water
Resources

Art Carvajal

3D/International Jim Ogden Fentress Bradburn
Architects

Greg Gidez

ARB Steve Hui Gruen Associates Debra Gerod
California Energy

Commission
Gary Flamm Hensel Phelps

Construction
Michael
Bergevin

California Integrated
Waste Management

Board

Ken Decio Hensel Phelps
Construction

Aaron Hall

California Integrated
Waste Management

Board

Rick Muller JFP Jeff Averill

California Integrated
Waste Management

Board

Dana Papke KMI Kelly Ingalls

California Integrated
Waste Management

Board

Melvin Ries PSB/Energy Assessments Mike Langley

California Integrated
Waste Management

Board

Kathy Frevert Rocky Mountain Institute Huston
Eubank

Capital Engineering Lowell Shields SMWM Anthony
Bernheim

Clark Construction Group,
Inc.

David Young SMWM Marian Keeler

Clark Construction Group,
Inc.

Marc Kersey Taylor Engineering Jeff Stein

Department of General
Services

Mike Meredith



2.1 Block 225 Update – Anthony Bernheim
Item #: 2.1
A.  Specifications
1. SMWM edited our team’s 90% CDs core and shell
specs for inclusion of “green” building issues.

B.  Interiors Materials Selection
1. Carpet and carpet tiles have been reviewed. No final
selection has been made.
2.  SMWM provided input into tile, acoustic ceilings,
resilient flooring, wall coverings, paints, signage, locker
room benches & polycarbonate corner guards. Work will
continue in this area.

C.  Materials Emissions Testing
1. Specifications have been developed & revised for
materials emissions testing.

D. Materials with Recycled Content
1. Specifications have been developed & revised for

recycled content in materials. Incidental materials
selection is ongoing.

E. Commissioning Report
1. The Cx Team will be issuing an interim CD Phase Cx
report in September.

Responsible Parties:
Hensel Phelps Construction

Date: 8/29/00
Due Date:
Date Resolved:
Complete:            

2.2 Blocks 171-174 Update – Debra Gerod
Item #: 2.2
1. Clark/Gruen Team is doing a lighting mock-up. The
Green Team & Procurement need to provide input to
both D/B Teams on the issue of the Environmental
Specifications for office workstations in reference to
lighting. The assumptions used for energy modeling
need to be confirmed through the use of actual fixture
types. (Leon)
2. The Green Team needs clarification on several HVAC
issues. A special meeting needs to be arranged
between key members of the C/G Team & the Green
Team. (Joe, Leon)
3. Landscaping: The Green Team will provide comments
based on the original design shown on the RFP. This is
a project specific issue that should result in a meeting
between the Green Team and DGS prior to providing
comments to C/G. (Joe/Leon)
4. Sole Sourcing of Materials: C/G indicated that only
one vendor provides HCHO-free thermal insulation with
recycled contents. Need to communicate with the H/P
team to find out how they address sole-sourcing. This
issue subject for input from various members of the D/B
and Green Team.(Leon)

Responsible Parties:
Clark/Gruen Design/Build Inc.
Green Team, DGS

Date: 8/29/00
Due Date:
Date Resolved:
Complete:            



2.3 DOE 2 Modeling
Item #: 2.3
Green Team requested that Greg Cunningham be
involved in the review of the energy modeling prepared
by both D/B Teams. Comments are due in a couple of
weeks.

Responsible Parties:
Mike Langley
Joe Griffin

Date: 8/29/00
Due Date:
Date Resolved:
Complete:            

2.4 Case Study Format / LEED Rating System
Item #: 2.4
8/28: A letter was sent to Aileen Adams requesting that
the LEED Green Building Rating System be utilized at
the CAEEC.
Kathy Frevert handed out a case study that had been
created to assist the CAEEC. She requested for the
information to be reviewed and fill in the missing
information as appropriate.

All Team Members. Date: 8/29/00
Due Date:
Date Resolved:
Complete:            

2.5 Information Sharing
Item #: 2.5
Request to Richard Teramoto (Project Executive) to
provide the Green Team with a letter clarifying the issue
of information sharing between D/B Teams.

Responsible Parties:
Leon Alevantis, Richard
Teramoto

Date: 8/29/00
Due Date:
Date Resolved:
Complete:            

2.6 Input to Communications Protocol
Item #: 2.6
Communications Protocol: Comments due in one week.

Responsible Parties:
Both Design/Build Teams

Date: 8/29/00
Due Date:
Date Resolved:
Complete:            

3.1 Next Meeting
Item #: 3.1
Future Green Focus meetings is scheduled for
Wednesday September 27th from 10 to 12 noon in the
Clark/Gruen conference room.

Responsible Parties:
Joe Griffin

Date: 8/29/00
Due Date:
Date Resolved:
Complete:            
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Project Name Capitol Area East End Complex

Meeting No. 4.0

Purpose of Meeting Monthly Progress Meeting

Project No. 105171, 105225

Meeting Date September 27, 2000

Meeting Place Clark/Gruen Conference Room

State Team Green Team D/B Teams
[P] Richard Teramoto  Leon Alevantis Block 171-174

 Mike Meredith � Kathy Frevert � Debra Gerod
 Wendy Roberts � Gary Flamm � Huston Eubank
 Kathryn Welch � Joe Cabral � Marc Kersey

� Mike Langley � Joe Cabral
 Johnnie Hayward Block 225

� Joseph Griffin, AIA � Aaron Hall
� Jim Ogden � Greg Gidez

 Jeff Averill, AIA � Anthony Bernheim
� Lowell Shields � Jeff Stein

Present

� Greg Cunningham

� = attendee [P] = partial attendance  = copy only

1. Specification Issues Performance specifications, Sole-source issues, Alternates and Substitutions
4.1 Sole Source Specifications – Concerns were expressed about the

possibility of issuing a specification that meets the RFP
requirements but may only be available from one manufacturer. A
performance specification that currently is available from only one
manufacturer may provide an opportunity for other manufacturers
to offer a competing product that may not have been available in
their inventory previously. The group agreed to review on a case-
by-case basis.

4.2 Alternates - Design/Builders may ask the State to allow alternates
to specific material specifications for bidding purposes. Alternates
should be reviewed by the State prior to issuing with a bid package.
Design/Builders should review the overall impact of a potential
alternate as it relates to other requirements of the project (Indoor air
quality, commissioning, warranty, etc.). Both Design/Builders are
interested in opening a dialogue regarding carpet and the possibility
of other acceptable products. Kathy Frevert will begin investigating
carpet possibilities for the Green Team.
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State Management Team

2. Design Issues Energy Modeling, Lighting Systems, Mechanical Systems, Landscaping
4.3 Energy Modeling – Greg Cunningham has begun his review of the

energy modeling information provided by both Design/Builders.
Greg has the architectural and mechanical drawings from
Clark/Gruen. The Block 171-174 team will forward additional
information, including the appendix, to Cunningham. The Block
225 team will forward architectural and mechanical drawings to
Cunningham.

4.4 Energy Modeling Schedule – The review is expected to take 2
weeks to complete. Cunningham will issue a report of his findings
and may include recommendations. The group agreed that each
Design/Builder would let the State know when they are ready for
the final review. Concern was expressed that the final review
happen prior to completion of the 100% CD’s, including the TI
requirements. Clark/Gruen’s TI efforts are currently ‘on-hold’.
Cunningham stated that the biggest impact would come from the
mechanical and lighting control systems.

4.5 Lighting Systems – The Design/Builders requested additional
information on the systems furniture finishes since the panel sizes
and color finishes will effect their lighting strategy.

4.6 Task Lighting – The task lighting will be included as components
with the modular systems furniture package. The Design/Builders
lighting system design will include the wattage assumptions
included in the RFP.

4.7 Landscaping – JFP is compiling comments based on the previous
meeting with the Green Team. They will be ready for distribution
within a week. The Green Teams focus is on plant materials and
water usage. The Block 225 team reviewed a preliminary concept
with the State Management Team. A revised design and plant
material list will be forthcoming. Kathy Frevert mentioned the City
of Sacramento’s ordinance on landscaping. This ordinance is not a
requirement of the project, but both Design/Builders have
previously acquired a copy.

3. Indoor Air Quality Products, Standards, Mitigation Efforts
4.8 Modular Systems Furniture –The Green Team’s Environmental

Specification has been included in the bid package issued by
Procurement. The vendor selection is expected in November.  The
Environmental Specification includes requirements for indoor air
quality, recycled contents, and lighting.

4.9 Standards – The Design/Builders raised the question of a statewide
requirement for indoor air quality standards. The State does not
have an overall indoor quality benchmark and instead establishes
levels on a project specific basis. It was agreed that the Green
Team supports Section 1350 developed by the Hensel Phelps
Team.  This Section is based on guidelines issued by the Office of
Environmental Health Hazard Assessment of Cal-EPA (this is the
same office which revises the Prop 65 chemicals). It was decided
that a support letter from the Green Team is not necessary at this
time. The Clark/Gruen Team is familiar with these requirements.

4. Commissioning Participants, Plans, Schedules
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4.10 Commissioning Agent – Clark/Gruen has submitted a
qualifications package for Nabco, their recommended
commissioning agent. The State Management Team and Green
Team are currently reviewing the documentation.

4.11 Commissioning Plans – HP/FB issued their initial commissioning
plan on June 1, 2000, with comments from the State Management
Team and Green Team being returned on June 23, 2000. SMWM
stated that their next draft would be completed next week. The final
plan will be issued after completion of the 100% CD’s.

4.12 Grants – SMUD currently offers a grant for building
commissioning. Clark/Gruen has been working with SMUD and is
aware of the grant. Opportunities for the Block 225 team will be
reviewed with Anthony Bernheim and Jim Ogden.

4.13 User Input – The State Management Team will begin including
BPM in the commissioning process once the commissioning plans
are more fully developed.

5. Communication Protocol, Web Sites, Case Studies, Meetings
4.14 Communication Protocol – Leon will accept the requested changes

and prepare the document for signature.
4.15 Case Studies – The CIWMB is interested in a case study of the East

End project. Information for the study will be accumulated during
the Leed submittal process which both Design/Builders have
volunteered to participate in. Huston Eubank provided a draft of the
submittals summary. Richard Teramoto also acknowledged the
State’s involvement with the Center of the Built Environment
(CBE) on the benefits of a raised floor system. The CBE study will
likely include all 5 buildings for comparison purposes. The cost of
the study was not included in the project budget. The Green Team
was invited to participate in the cost. Other grant opportunities will
be investigated.

4.16 Web Sites – Upon issuance of the communication protocol, each
Design/Builder will provide a user name and password for
members of the Green Team.

The next Green Focus Group meeting will be scheduled at a later
date.

Submitted By 3D/International
Jim Ogden
P: 916-323-8448
F: 916-323-8449
Email: Jim.Ogden@dgs.ca.gov
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Capitol Area East End Project

Communication Protocol
Between

The Design/Build (D/B)Teams
and

The State of California

This Protocol explains the recommended communication procedures for Green Team and
Design/Build Teams.  It allows direct communications via e-mail with copies sent to certain
individuals (contact information is provided below). 

A. Overview of the Players and Background

1. The “Green Team” for the Capitol Area East End Complex is comprised of members
of the California Integrated Waste Management Board (CIWMB), the California
Energy Commission (CEC), the California Department of Health Services (DHS),
the California Air Resources Board (ARB), and the Department of Water Resources
(DWR). 

All parties understand and agree that the Green Team’s role is consultatory to DGS
and that the Green Team cannot make any decisions on behalf of the State.

The State will generally be provided with a 15-business day review period of all
documents as described in this protocol.

2. The design/build teams for Blocks 171-174 is headed by Clark/Gruen Design/Build,
Inc. (C/G) Team and for Block 225 by the Hensel Phelps (H/P) Team.  Construction
for the C/G Team will be performed by the General Contractor, Clark Construction,
and its subcontractors and for the H/P Team by Hensel Phelps.  Design work for the
C/G Team is being completed by the Architect, Gruen Associates (GA), and its
consultants (A/E) and for the H/P Team by Fentress Bradburn Architects (core and
shell) and Dreyfuss & Blackford Architects (interior design).  Amongst the consultant
team, there are several consultants who have various responsibilities related to
sustainable design.  Huston Eubanks for the C/G Team and Anthony Bernheim for
H/P Team are the primary coordinators of each team’s sustainable design efforts.

3. The RFP documents prepared by the Johnson Fain Partners team (JFP) with input
from the Green Team outline the project’s criteria for sustainable design and
construction.  Both D/B Teams have contractually agreed to comply with these
criteria.  The Green Team will participate with the DGS team to help ensure
compliance with these criteria during the design and construction phases.
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4. As background, we are attaching two documents to assist the D/B Teams in better
understanding the Green Team’s role in the East End Project. These documents
are:

i. Participation of the Green Team in the Design and Construction Phase: This
document is intended to provide a clear understanding of the Green Team’s
oversight role and responsibilities during the design and construction phase
of the Capitol Area East End Project.  This oversight will include reviewing
change orders, submittals, RFIs and other issues related to the “green”
performance of the project.  Please note that the Green Team Roster list has
been updated.

ii. Selection Table to Assist DGS in Contacting Members of the Green Team on
Issues Related to Change Orders for the Capitol Area East End Project: This
table is intended to be used as a guide to DGS for contacting members of
the Green Team and their corresponding agencies on change orders related
to recycled contents (CIWMB), material recyclability (CIWMB), space and
equipment for collecting recyclables (CIWMB), energy efficiency (CEC),
indoor air quality (DHS and ARB), and water efficiency (DWR).  The table
refers the reader to specific sections of the RFPs for the Capitol Area East
End Project as published by DGS in 1999.  Contact information for each
agency is included at the end of this document.

B. Design/Build Process

1. The design/build schedule for this project necessitates that design activities and
construction activities will be happening concurrently.

2. During the design activities, both D/B Teams will be preparing various bid packages
in accordance with the Project Schedule.  The State is provided with a 15-business
day review period for these bid packages.  In certain circumstances, the State’s
review may be concurrent with the issuance of a package for bidding.  In this event,
the State’s review comments will be incorporated into the documents as an
Addendum.

3. As a part of or as a supplement to the bid packages, both D/B Teams will provide
the “green” information and/or documentation required by the RFP for those
elements of the project.

4. During construction activities, the submittals identified in the RFP documents as
ones requiring review by the State will be forwarded to the State for review after they
have been reviewed by the D/B team’s consultants and stamped as approved.  The
State will generally be provided with a 15-business day review period.  This review
period will be will be conducted by DGS and the Green Team concurrently.  At the
end of the review period, these comments will be provided to D/B Teams for their
adoption or comment.
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C. Communication Protocol

1. General

a. Direct communication between the Green Team and the D/B Teams is
encouraged, although there are many parties involved in this project and
strict adherence to the communication protocol will be necessary to ensure
that all parties are appropriately advised of the communications.  To the
extent possible, all communications between the D/B Teams and the Green
Team shall be made via each D/B Team’s lead green consultant as listed
below. Email communications between the Green Team and each Team’s
lead green consultant shall be copied to the Green Team’s point person,
and DGS contact persons.

b. A contact person is identified for each of the following Green Team agencies
for the purposes of receiving submittal packages (point person for the Green
Team is Leon Alevantis and all correspondence to the Green Team shall be
copied to him):

i. Department of Health Services (DHS)
Leon Alevantis (point person for the Green Team)
Department of Health Services
2151 Berkeley Way, Room 334
Berkeley, CA 94704
Phone:  510/540-2132
Fax:  510/540-3022
e-mail:  lalevant@dhs.ca.gov

ii. California Integrated Waste Management Board (CIWMB)
Kathy Frevert
California Integrated Waste Management Board
8800 Cal Center Drive
Sacramento, CA 95814
Phone:  916/255-2398
Fax:  916/255-2222
e-mail:  kfrevert@ciwmb.ca.gov

iii. California Energy Commission (CEC)
Gary Flamm
California Energy Commission
1516 Ninth Street
Sacramento, CA 95814
Phone:  916/654-2817
Fax:  916/654-4304
e-mail:  gflamm@energy.state.ca.us



Final Communication Protocol
Page 4 of 7
October 10, 2000

iv. Air Resources Board (ARB)
Steve Hui
Air Resources Board
2020 L Street
Sacramento, CA 95814
Phone:  916/323-1530
Fax:  916/322-4357
e-mail:  shui@arb.ca.gov

v. Department of Water Resources (DWR)
Charlie Pike
Department of Water Resources
1020 9th Street
Sacramento, CA 95814
Phone:  916/327-1649
Fax:  916/327-1815
e-mail: cpike@water.ca.gov

c. The following contact persons are identified for the C/G Team:

i. Clark/Gruen
Marc Kersey
Phone:  916/341-7522
Fax:  916/341-0552
e-mail: mkers@clarkus.com

ii. Gruen Associates
Debra Gerod
Phone:  323/937-4270
Fax:  323/937-6001
e-mail: gerod@mail.gruenassociates.com

iii. Rocky Mountain Institute (Lead Green Building Consultant)
Huston Eubank
Phone:  970/927-3807
Fax:  970/927-4510
e-mail: huston@rmi.org

d. The following contact persons are identified for the H/P Team:

i. Hensel Phelps
Mike Bergevin
Phone:  916/447-8030
Fax:  916/447-8035
e-mail: mbergevin@henselphelps.com
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ii. SMWM (Lead Green Building Consultant)
Anthony Bernheim
Phone:  415/546-0400, x 47
Fax:  415/882-7098
e-mail: bernheim@smwm.com

e. The following contact persons are identified for DGS:

i. DGS
Kathryn Welch
Phone:  916/327-7134
Fax:  916/323-8449
e-mail: kathryn.welch@dgs.ca.gov

ii. 3DI 
Joe Griffin (Green Focus Team Leader)
Phone:  916/323-8446
Fax:  916/323-8449
e-mail: griffin@3di.com

2. Review of Design Submittals

a. To the extent possible, submittals shall be posted on each D/B Team’s web
site.

b. Each member of the Green Team reviewing submittals has signed a
“Conflict of Interest Certification” which serves to define their responsibilities
relating to the use of information developed for this project.   During the
review process, members of the Green Team may consult and seek the
advice of other individuals within their agency or with their agency’s
consultants of record.

c. Both D/B Teams shall notify concurrently the Green Team and DGS
regarding the posting of each scheduled submittal to the web sites.  If such
posting is not practical, then one copy shall be provided to each Green
Team agency contact person listed above except to the Department of
Water Resources. The list of submittals required to be submitted to DGS
and the Green Team is described in the RFP documents.

d. Distribution of submittals to individuals within a single agency shall be the
responsibility of each agency’s contact person listed above.

e. Each agency represented in the Green Team receiving a submittal package
shall submit their review comments to DGS no later than ten business days
from receipt for integration into a consolidated response package.  DGS
shall forward consolidated response package back to the appropriate D/B
Team no later than 15 business days from receipt of each package.
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3. Procedures During Bidding

a. In order to assure that the information received by all bidders is the same
and that no bidder is placed at a technological disadvantage, information will
only be available in hard copy during bidding.

b. It is critical that no bidder receive information except as provided to all
bidders by D/B Teams.  This is necessary to ensure fairness in the bidding
process.  If the Green Team is contacted by vendors or potential
subcontractors, they should not answer any questions and should direct
them to contact the lead green consultant of each D/B Team.

c. A Pre-Bid meeting will be held for all potential bidders.  At this meeting, each
D/B Team will make sure the bidders are aware of the sustainable design
aspects of the bid packages.  Members of the Green Team are welcome to
attend.  The D/B Teams will advise the Green Team, through the minutes
of the Progress Meetings, as to the times, dates and locations for all pre-bid
meetings.

d. The minutes of the pre-bid meetings, answers to bidder’s questions, and all
Addenda will be posted on each D/B secure web site.

D. Information Sharing Between D/B Teams

All information submitted to DGS by the D/B Teams can be shared between the D/B teams.
Requests for information sharing shall be submitted to Joe Griffin, Green Focus Group
leader (see listing above under 3DI contact), or to Kathryn Welch (see listing above under
DGS contact).  The D/B team requesting such information understands and agrees that: (a)
the information may be project-specific, and therefore, may not applicable to another design
or building; and (b) neither the D/B Team supplying the information nor the State can be
held liable for any damages or other impacts resulting from this information sharing. 

DGS, may, at it is own discretion and when it deems appropriate, compensate the D/B team
supplying the information.
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This document establishes the framework for communications between the D/B Teams and the
Green Team.  Any future additions and or modifications can be made by the Green Focus Group
provided that all parties are in agreement.  Nothing in this document should be interpreted to modify
in any way the terms and conditions of the Contract (Document 00500) between the State of
California and the design/builders.

_/s/_________________________________
Debra Gerod for the Clark/Gruen Team

_/s/_________________________________
Mike Bergevin for the Hensel Phelps Team

_/s/_________________________________
Mike Meredith for DGS

_/s/_________________________________
Leon Alevantis for the Green Team
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Capitol Area East End Complex

Participation of the Green Team in the Design and
Construction Phase

This document is intended to provide a clear understanding of the Green Team’s oversight roles
and responsibilities during the design and construction phase of the Capitol Area East End
Project.  This oversight will include review of change orders, submittals, RFIs and other issues
affecting the “green” performance of the project.  The Green Team is comprised of the East End
Project’s Technical Evaluation Team, Group 2, consisting of representatives from the California
Integrated Waste Management Board (CIWMB), California Energy Commission (CEC), California
Department of Health Services (DHS) and California Air Resources Board (ARB).  The
Department of Water Resources (DWR) has participated in the newly formed Green Building
Taskforce and may be consulted during the construction phase.

A. Background

In response to the Legislature's Joint Rules Committee report on their review of the Capitol Area
East End preliminary design package, a Letter of Understanding (LOU) was signed by DGS,
CIWMB, CEC, DHS, and ARB.  This LOU was included in the October 1999 quarterly report
submitted to the Joint Rules Committee (draft from October 12, 1999).  The LOU states that the
DGS Management Team will monitor the progress of the Design/Builder's construction documents
to verify the proper inclusion of the agreed upon items.  During construction the Green Team will
monitor and evaluate proposed changes and provide consultation on “green” issues and the
progress of the building commissioning.

B. Purpose

The goals of the Green Team’s participation in the design and construction phase and oversight
are to:

1. Ensure that the Design/Build contracts include all the elements and enhancements
proposed within the stipulated sum.  Especially important are those related to
energy efficiency, sustainability, and indoor air quality, proposed by the
Design/Builders in response to the RFPs.

2. Document the accomplishments of the energy efficiency, sustainable building, and
indoor air quality goals as specified in the contract and design documents so the
collective vision is realized.

3. Provide an opportunity for the Green Team to assist in identifying satisfactory
solutions to changes that may affect the accomplishment of these goals.

4. Collect educational information that can be used to assist future projects.

C. Change Order Negotiations

The Green Team will provide input into the negotiations for modifications to the Design/Build
contracts (change orders).  This oversight is to ensure that negotiations include the possible
addition of quality enhancements proposed by the other Design/Build team proposals that the
Green Team identifies as desirable.  DGS will support the Green Team in soliciting augmentations
or other funding for issues deemed sufficiently important by the Green Team but not able to be
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included in the project budget.  Value engineering has also been identified as a possible way to
include such items.

Roles and Responsibilities:
•  The DGS Management Team will involve member(s) of the Green Team during contract

change negotiations and provide the Green Team with an opportunity to comment on any
proposed changes that could affect the sustainable goals.  Minutes from meetings shall be
made available to the Green Team through the web-based management system proposed
by each Design/Builder.  The Green Team will also be provided a review and response
protocol for each system.  The DGS Management Team will work with the Design/Build
teams and the Green Team to address any concerns.

•  The Green Team will provide timely comment on proposed changes regarding
achievement of the sustainable goals.

D. Kick-off Meeting

The DGS Management team will hold a kick-off meeting with the Green Team, the Design/Build
teams and their applicable subcontractors, and the independent commissioning authority (if they
would have been selected by then).  The goals of this meeting will be to:

1. Discuss the project’s sustainable strategies so all parties involved begin with a common
understanding of the project’s sustainable intent.

2. Explain the process for oversight, including roles and responsibilities, discussing issues
that may arise, and reaching consensus.

3. Set a base case against which all parties can measure the project’s progress and discuss
the sustainable performance specifics.  Additional meetings may be arranged with the
Design/Build Teams and their subcontractors as necessary.

Roles and Responsibilities:
•  Green Team and DGS Management Team will meet prior to the kick-off meeting to

formulate agenda, strategies, and goals.
•  DGS Management will set up and facilitate the meeting.
•  Green Team will participate in the kick-off meeting, assist DGS in setting the base case.

E. Reviews

The Green Team will participate in reviewing the development of the construction documents.
This review is envisioned to be a continuous process and participatory process.  Initially the Green
Team will participate in a series of review meetings with the DGS Management Team and the
Design/Builders to confirm the Design/Builder’s proposed systems.  Regularly scheduled meetings
to monitor the progress of specific elements of the final designs will follow. These meetings will
evolve into a progress monitoring of the construction documents.  Documentation of these
meetings will be posted on each Design/Builder’s web-based management system as discussed
above.  The DGS Management Team and the Green Team will be given access to all
documentation with review and comment protocol via the web.  The Green Team’s focus will be to
verify that the sustainable goals are being met as required.  By this continuous review process the
Green Team can help ensure that all of the sustainable project goals are met and provide timely
input into the design and construction document process.
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The Green Team, by access to the web-based management system, will be kept aware of
identifying issues that might affect energy efficiency, sustainability, and/or indoor air quality of the
projects.  The DGS Management Team will also make every effort to direct the Green Team’s
attention to these issues.  However, the Green Team can best verify, by regular review of the
web-based management system, any issues of interest.  The roster below identifies the areas of
interest and expertise of the Green Team members.  The DGS Management Team will be
responsible to assure that the Design/Build teams are especially aware of changes that affect the
sustainable goals of the project.

Green Team Roster

� Green Team Point-Person:  Leon Alevantis, (510) 540-2132,
email to: lalevant@dhs.ca.gov  (copy Leon on all communications to the Green Team)

� Energy Efficiency:  Gary Flamm, (916) 654-2817,
email to: gflamm@energy.state.ca.us

� Indoor Environmental Quality:  Leon Alevantis, (510) 540-2132,
email to: lalevant@dhs.ca.gov

� Sustainable Material Selection:  Rick Muller, (916) 255-2359,
email to: rmuller@ciwmb.ca.gov

� Building Commissioning: Tav Commins, (916) 653-1598,
email to: tcommins@energy.state.ca.us

� Indoor Air Quality Commissioning: Leon Alevantis, (510) 540-2132,   
email to: lalevant@dhs.ca.gov

� Water Efficiency:  Charlie Pike, (916) 327-1649,
email to: cpike@water.ca.gov

� Landscaping:  Ken Decio, (916) 255-2625,
email to: kdecio@ciwmb.ca.gov

� Solid Waste Management:  Tom Estes, (916) 255-2445,
email to: testes@ciwmb.ca.gov

Roles and Responsibilities:
•  The DGS Management Team will work with the Design/Build teams and the independent

commissioning authority for each project to develop a schedule and facilitate the review
and input process.  Access to review documents and applicable supporting material will be
made available to the Green Team.  The DGS Management Team will assure the prompt
posting of meeting documentation and pertinent information and work with the Design/Build
teams and Green Team to address any concerns.  The DGS Management Team will also
make every effort to direct the Green Team’s attention to any change orders affecting the
sustainable goals of this project.

•  The Green Team will provide timely comment on the design and construction documents
and promptly inform the DGS Management Team of any concerns regarding achievement
of the sustainable goals.

F. Participation During Construction

The Green Team recognizes that the process for making changes or requesting information must
move expeditiously during the construction phase.  The Design/Builders, in cooperation with the
DGS Management Team, will continue to maintain the web site described above that will give the
members of the Green Team access to information related to change orders, submittals, request
for information, and other mechanisms used to change the specifications in the final construction.
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The Design/Builders will provide copies of the quarterly waste management progress reports with
supporting documentation to the CIWMB that can be used to verify the type and tonnage of
materials being recycled.  For the purpose of collecting information for a case study, the Green
Team will arrange for a site visit and meeting with those responsible for on-site reuse, recycling,
and waste management.  Anyone on the project site must check in at the DGS site office and
must wear hard hats, hard-soled shoes, and other protective equipment as appropriate and
required.

Roles and Responsibilities:
•  The DGS Management Team will oversee the process to assure that the Green Team is

provided a reasonable opportunity to review and comment on changes to the specifications
and make certain every viewpoint is considered.  The DGS Management Team will provide
the CIWMB with quarterly waste management progress reports and facilitate any site visits.
The DGS Management will continue to provide the Green Team with an opportunity to
comment on reports to the Joint Rules Committee.

•  Green Team will serve a consulting role by providing information and making
recommendations to the DGS Management Team.  The Green Team will provide timely
review and comments.

G. Upon Completion

The DGS Management Team will attest that the energy efficiency, sustainability, and indoor air
quality elements of the project are in compliance with the final construction documents.  The DGS
Management Team will provide documentation as requested by the Green Team to demonstrate
compliance.

Roles and Responsibilities:
•  Design/Build teams will provide, as an element of the Commissioning Plan, assurance that

the energy efficiency, sustainability, and measures to enhance the indoor air quality of the
project, are in compliance with their final design documents.

•  DGS Management Team will provide information or assist the Green Team in obtaining
information for case studies.

•  Green Team will comment on the draft document and assist DGS in analyzing information.
The Green Team will prepare case studies with assistance from DGS.

This agreement establishes the framework for the oversight process.  It is expected that
additions and or modifications will be required during the course of the project.  To this end the
parties agree to changes to this document as are mutually acceptable.

Date:                                            Date: ____________              

                                                                                                                            
Richard Teramoto, Project Executive Leon Alevantis, for the Green Team
For the DGS Management Team DHS
DGS/RESD/PMB
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CAPITOL AREA EAST END PROJECT
SELECTION TABLE TO ASSIST DGS IN CONTACTING MEMBERS OF THE GREEN TEAM ON

ISSUES RELATED TO CHANGES ORDERS FOR THE CAPITOL AREA EAST END PROJECT
 THIS LIST IS TO BE USED ONLY AS A GUIDE

THE GREEN TEAM SHALL BE CONTACTED ON ALL CHANGE ORDERS RELATED TO RECYCLED CONTENTS,
MATERIAL RECYCLABILITY, SPACE AND EQUIPMENT FOR COLLECTING  RECYCLABLES, ENERGY EFFICIENCY,

INDOOR AIR QUALITY, & WATER EFFICIENCY EVEN IF NOT LISTED IN THIS MATRIX
GREEN TEAM’S AREAS OF INTEREST AS LISTED IN RFPs

(Cited Sections are for Block 225;  Blocks 171-174 are similar)
AGENCY TO BE

CONTACTED* (see last page)

PART CHAPTER ELEMENT SECTION TITLE CIWMB CEC DHS/
ARB DWR

Part 2:
Contracting

Requirements

Document 00870:
Management Plan
Info & Requirements

2.2 Waste Management Plan ✓

D Sustainable Design
Measures

✓ ✓ ✓

E Quality Enhancements ✓ ✓ ✓

L Mechanical Design
Requirements

✓ ✓

Q Waste and Recycling
Criteria

✓

T Building Performance
Assurance Plan

✓ ✓ ✓

U Energy Performance
Modeling Requirements

✓

Part 3:
Design

Requirements

V Energy Performance
Modeling Assumptions

✓

01: General
Information

01700 Project Closeout ✓

02220 Demolition ✓

02740 Hot-mixed asphalt site
paving

✓

02760 Pavement markings &
wheel stops

✓

02810 Irrigation System ✓

02815 Fountain System ✓

02870 Site furnishings ✓

02900 Landscape planting ✓ ✓

02970 Landscape maintenance
and plant establishment

✓ ✓

06200 Finish carpentry ✓

07140 Between slab
waterproofing

✓

07143 Waterproofing in
planters

✓

02: Sitework

07145 Fountain waterproofing ✓

03: Foundations 02455 Precast, prestressed
concrete piles

✓

03200 Concrete reinforcement ✓

03300 Cast-in place concrete ✓

Part 4:
Specifications

04: Substructure 07170 Below grade
waterproofing

✓
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PART CHAPTER ELEMENT SECTION TITLE CIWMB CEC DHS/
ARB DWR

03200 Concrete reinforcement ✓

03300 Cast-in place concrete ✓

05120 Structural steel ✓

05300 Steel deck ✓
05: Superstructure

07810 Fireproofing ✓ ✓

05400 Cold-formed metal
framing

✓

07105 Flood-proofing at curtain
wall

✓

07210 Building insulation ✓

08110 Hollow metal doors and
frames

✓

08800 Exterior glass and
glazing

✓ ✓

06: Exterior Closure

09900 Painting ✓

07: Roofing 07530 Elastomeric membrane
roofing

✓

06100 Rough Carpentry ✓

06400 Architectural woodwork ✓ ✓

06600 Plastic fabrications ✓

08110 Hollow metal doors and
frames

✓

08801 Interior glass and glazing ✓

09100 Metal support systems ✓

09250 Gypsum board ✓

09270 Gypsum board shaftwall
systems

✓

09300 Ceramic tile ✓

09510 Acoustical Ceilings ✓ ✓

096401 Wood strip flooring ✓

09650 Resilient Flooring ✓ ✓

09680 Carpeting ✓ ✓

09710 Acoustical fabric wall
coverings

✓ ✓

09720 Fabric wall coverings ✓ ✓

098401 Acoustical wall panels ✓ ✓

09901 Interior Painting ✓

08: Interior
Construction

10165 Toilet compartments and
screens

✓

10400 Signage ✓

11160 Loading dock equipment ✓

11170 Waste handling
equipment

✓

Part 4:
Specifications

09: Specialties

127101 Auditorium seating ✓

                                                          
1 Blocks 171-174 only
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PART CHAPTER ELEMENT SECTION TITLE CIWMB CEC DHS/
ARB DWR

15240 Mechanical Sound
Control

✓

15250 Mechanical Insulation ✓

15440 Plumbing fixtures
15850 Rooftop AHU ✓

15855 Indoor AHU ✓

15885 Air Cleaning Devices ✓

15890 Ductwork ✓

Part 4:
Specifications 11: Mechanical

15990 Testing, Adjusting,
Balancing

✓

*    Contacts for State Agencies Listed Above

1. CIWMB
� Sustainable Material Selection:  Rick Muller, (916) 255-2359,

email to: rmuller@ciwmb.ca.gov
� Landscaping:  Ken Decio, (916) 255-2625,

email to: kdecio@ciwmb.ca.gov
� Solid Waste Management:  Tom Estes, (916) 255-2445,

email to: testes@ciwmb.ca.gov

2. CEC
� Energy Efficiency:  Gary Flamm, (916) 654-2817,

email to: gflamm@energy.state.ca.us
� Building Commissioning: Tav Commins, (916) 653-1598,

email to: tcommins@energy.state.ca.us

3. DHS/ARB
� Indoor Environmental Quality:  Leon Alevantis, (510) 540-2132,

email to: lalevant@dhs.ca.gov
� Indoor Air Quality Commissioning: Leon Alevantis, (510) 540-2132,   

email to: lalevant@dhs.ca.gov

4. DWR
� Water Efficiency:  Charlie Pike, (916) 327-1649,

email to: cpike@water.ca.gov

Green Team Point-Person:  Leon Alevantis, (510) 540-2132,
email to: lalevant@dhs.ca.gov  (please copy Leon on all communications to the Green
Team)
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News From the Corner of 16th and N…….

Capitol Area East End Complex
Clark/Gruen Design/Build, Inc.                 Sacramento, California
Hensel Phelps Construction Company                                Summer 2000

Hello!
This newsletter comes to you from the folks you see
busy with construction activity at the Capitol Area East
End Complex. We are Clark/Gruen Design/Build, Inc.
and Hensel Phelps Construction Co./Fentress Bradburn
Architects. We are the teams selected to work with the
State of California, Department of General Services
(DGS) to complete the design and construction of the
Complex. Here is the latest news from our headquarters
at the corner of 16th and N streets.

Construction Activity
Block 225 (15th and N streets):  Construction work is
moving at a fast pace on the 225 jobsite where perimeter
structural walls are taking shape following completion of
the structural excavation. Hensel Phelps Construction
removed 50,000 cubic yards of soil in the process. They
also completed the structural foundation work that
included pouring 7,000 cubic yards of concrete. The
concrete mat slab was placed over two Saturday
mornings beginning at 2 AM. Working with precision
throughout the night, 150 men and women with the help
of heavy equipment completed the process. The early
morning concrete pours benefited workers with cooler
weather and created less disruption to the downtown
traffic flow. This type of concrete operation is a
significant achievement that is not standard practice in
the industry.
Blocks 171–174 (directly east of Capitol Park):  With
the completion of demolition and deconstruction
activity, Clark/Gruen moved immediately into
excavation of the 171–174 site that stretches over
approximately four city blocks. The dewatering system
is in place and "soil nailing" is ongoing throughout the
excavation process. Other current activity includes
underground utility work in surrounding streets. City and
state permits were obtained to reduce traffic to two lanes
on 16th Street from N to L streets. Travelers are
encouraged to find alternate routes during periods of
heavy construction work. Retail stores and restaurants in
the neighboring blocks remain open and customers are
urged to continue patronizing their favorite businesses.

What in the World is Soil Nailing?
Soil nailing is part of a system designed to stabilize and
“hold back” the side of a dirt/earthen embankment while
excavation is underway, such as the basement currently
being dug in Blocks 171–174. Soil nailing was also used

on the Block 225 project. After a certain amount of
material is removed from an area, usually about 5 feet at
a time, a boring machine is used to drill small holes in
the sidewall of the excavated area. Shafts are drilled in
the side of the excavation at a slight angle (usually about
15 to 30 degrees from horizontal). The “nail” itself is
actually a long piece of reinforcing steel (rebar), which
is set into the shaft and then filled under pressure with a
cement grout. The end of the “nail” that protrudes from
the end of the shaft is then attached to a grid of
reinforcing mesh, a 6” x 6” wire “fabric” with a flat
plate. This whole assembly is then covered by a layer of
concrete placed by “shooting” it out of a hose. This type
of concrete is called "shotcrete." The shotcrete holds the
soil together between the mesh; the mesh and concrete
together with the soil nails hold the entire system up and
prevent the edge of the excavation from collapsing into
the basement.

Auger-Cast Drilled Piles - A Neighborly Decision
DGS and Clark/Gruen continue the commitment to be
good neighbors around the construction zone. As part of
that commitment, the State and its design/build partners
decided to use the Auger-Cast Drilling method of setting
piles in Blocks 171-174 in lieu of the noisy, and lengthy
"pile driving" approach. The precast concrete driven
piles method requires repeated dropping of a large
weight or “hammer” upon the piles as they are driven
down into the soil. This method creates noise and
vibration for an extended period of time.

In the selected method, auger-cast piles are drilled into
the ground and filled with a concrete grout mixture as
the drill shaft is removed. This drilling operation
eliminates the noisy hammer driven process. After the
drill is completely out of the shaft hole, reinforcing steel
is punched into the fresh concrete. The reinforcing is
literally pushed into the concrete, held in place by
centering rings and tied off at the top of the pile until the
concrete has set up and hardened. This method is more
costly, but the neighboring residents and businesses will
appreciate it.

DVBE is a Winner!
American Demolition Gets the Job Done!
In bidding for the first subcontract in Blocks 171–174,
American Demolition complied with requirements to
utilize Disabled Veteran Business Enterprises (DVBE).



In fact they more than doubled the participation goal of
3%. With assistance from Clark/Gruen, they contacted
Northland Rental and Supply in Chino. Competitive
market rates for rental equipment were negotiated. The
agreement and service from Northland worked so well
the DVBE tallied more than 7% of the total subcontract
award. Thanks American Demolition! Great job
Northland!  The Block 225 team is also off to a great
start in achieving the goals of their Small Business
(SB)/DVBE Utilization Plan. To date they have achieved
24% of their SBE goal and 48% of the DVBE goal.

Art Consultant to Join East End Team
DGS is seeking a qualified art consultant for the Capitol
Area East End Complex. The successful candidate will
formulate and guide efforts to procure and integrate
$2.87 million in art into the multi-tenant complex. DGS
and the design/build teams envision various elements
that will incorporate art into the structural design. They
anticipate features that will complement office lobbies,
landscaped promenades, public gathering sites and other
selected areas. The Request for Qualifications package is
due on September 8, 2000.

Log-On to Watch Construction Activity
Three web sites are now up and running offering live-
cam shots of construction activity and information about
the Capitol Area East End Complex.

The Department of General Services has launched a
web site at  www.dgs.ca.gov.  Click on "East End Home
Page" on the blue navigation bar to the left of the screen
to view details about the project’s history and future,
read updates that may effect the neighborhood and
contracting community, view progress pictures and see
some of the special features that make this project
different than any other state project in California. Take
a tour of the web site and use the Feedback page for
questions or comments. Hensel Phelps Construction has
created a web page for Block 225 that uses a web cam to
track the progress of the work. Take a look at
http://caeec225.com.  Information includes upcoming
procurement efforts; the next one is bid package three,
due October 3, 2000 for masonry, fireproofing,
miscellaneous metals, overhead coiling grills, core and
shell doors and hardware. To check on current activity in
Blocks 171–174 check the Clark/Gruen Design/Build,
Inc. web page at www.clark.constructware.com where
photos and information on the project are available.

“A Tree Grows in Sacramento”
As part of the project requirements, Clark/Gruen
relocated ten California Fan Palms from Capitol Avenue
to areas around Capitol Park. The palms were the largest
known to be transplanted in California. It was a job well
done by all involved.

News From the Corner of 16th and N…….

Capitol Area East End Complex
                                                                                          Sacramento, California

Design/Build Teams

Clark/Gruen Design/Build, Inc.
1525 N Street, Suite 200
Sacramento, CA 95814
916.341.7520 Fax:  916.341.0552
www.clark.constructware.com

Hensel Phelps Construction Co.
1525 N Street, Suite 300
Sacramento, CA 95814
916.447.8030 Fax:  916.447-8035
http://caeec225.com

State Management Team
DGS – Real Estate Services Division
and 3D/International
1525 N Street, Suite 100
Sacramento, CA 95814
916.323-8447 Fax:  916.323-8449
www.dgs.ca.gov
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Capitol Area East End Complex
Joint Use Working Committee

Suggested Retail and Joint Uses

Retail Retail Uses:
•  Gallery
•  Cyber Café'
•  Ticket Outlet
•  Other retail
•  Food service

Service Uses:
•  Incubator Kiosks
•  City Permits
•  Regional Transit Services
•  DMV Services
•  Tourist Center
•  Concierge

Plaza Plaza Uses:
•  Graduation
•  Water Feature Use
•  Parks & Rec. Programs
•  Performance Venue
•  Downtown exhibit overflow
•  Edge Land Use
•  Near-by Retail
•  State Art Placement
•  Public Art
•  Fremont Neighbor Center
•  Photo Opportunities

Office and Building Space •  Teleconference
•  Library Computer Access
•  After-hours Child Care
•  Community Meeting Place
•  Small Performance Venues
•  Employee Programs
•  Night classes

Parking and Transportation •  Parking Validation
•  Standardized Parking Gates
•  Parking Lot Shuttles
•  Night Parking
•  Bus Parking


